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Standard Form 30 (Block 14 continued) 
 
A.  The purpose of this unilateral change order is to:   
 

1.  Direct the contractor to continue performance for efforts associated with the proposal dated September 17, 
2003  (No. 03-108C).  The total estimated cost to complete the effort for FY 03 is $1,918,100.   
 

2.  This modification is authorized under FAR 52.243-2, entitled “Changes-Cost Reimbursement (Aug 87)(Alt 
II)(Apr 84).” 

 
3.  Obligate funds for CLIN 0026 in the amount of $1,743,727. 
 
4.  Obligate funds in CLIN 0029AA in the amount of $69,750 in support of a 96% award fee determination.  

Obligate remaining unearned award fee in the amount of $2,906 to CLIN 0030 to support modification/upgrade 
projects. 
 

5.  Obligate funds in CLIN 0029AB in the amount of $85,006 in support of a 97.5% award fee determination.  
Obligate remaining unearned award fee in the amount of $2,180 to CLIN 0030 to support modification/upgrade 
projects. 

 
6.  Retain funds in the amount of $14,531 in CLIN 0029AC in contingent liability. 
 
7.  Increase total contract obligation by $1,903,569. 

 
8.  Increase total contract value by 1,918,100. 
 

B.  PART I – THE SCHEDULE 
 
 1.  SECTION B – SUPPLIES OR SERVICES AND PRICES/COSTS 
 
       SUMMARY OF CHANGES -- “SUMMARY OF CHANGES FOR THE PAYMENT OFFICE” 
  

Page Ref CLIN    Changed From Changed To Net Change 
 SF 33  Block 20  $241,248,831.60 $243,152,400.60 $1,903,569 
  
 13 of 65  0026   $ 36,538,418 $  38,282,145 $1,743,727 

13 of 65  0029AA   $   1,405,729 $    1,475,479 $     69,750 
 13 of 65  0029AB   $   1,972,719 $    2,057,725 $     85,006 
  13 of 65  0029AC   $      431,618 $       446,149 $     14,531   
 13 of 65  Total Award Fee  $   3,810,066 $    3,979,353 $   169,287 
 
 14 of 65   0030   $   9,798,965 $    9,804,051 $      5,086 
 
 14a of 65 Total CLIN 0026- $ 39,191,923 $ 40,935,650 $1,743,727 
   0028 
 14a of 65 Total Award Fee  $   3,810,066 $    3,979,353 $   169,287 
   CLIN 0029 
 14a of 65 Total CLIN 0030  $   9,798,965 $    9,804,051 $       5,086 

14a of 65 Total FY 03  $  52,800,954 $  54,719,054 $1,918,100  
 

16a of 65 Opt 5 Total  $  52,800,954 $  54,719,054 $1,918,100  
 16a of 65 Summary Total  $274,667,282.60 $276,585,382.60 $1,918,100 
  
 Total Net Change to Section B:  $1,918,100  
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2.  SECTION G - CONTRACT ADMINISTRATION DATA 
 
   a.  Page 23e of 65, add the following Purchase Requests (PRs) 
 
    ACRN FA – Add PR # – F50RMS31471800 -  $     19,625 (P00124) 
    ACRN FA – Add PR #  - F50RMS31471900 -  $     23,550 (P00124) 
    ACRN FA – Add PR # – F50RMS30930100 -  $    471,000 (P00124) 
    ACRN FA – Add PR # – F50RMS31600200 -  $ 1,090,909 (P00124) 
    ACRN FA – Add PR # – F50RMS31600300 -  $      45,455 (P00124) 
    ACRN FA – Add PR # – F50RMS31600400 -  $      54,545 (P00124) 
    ACRN FA – Add PR # – F50RMS31670800 -  $    181,818 (P00124) 
    ACRN FA – Add PR # – F50RMS31670900 -  $        7,576 (P00124) 
    ACRN FA – Add PR # – F50RMS31671000 -  $        9,091 (P00124) 
 

       b.   Change ACRN totals as follows: 
 
Page #  ACRN  Changed From  Changed To  Net Change 

   
 23e of 65  FA   $ 12,370,496   $14,274,065  $ 1,903,569    
 
 Total Net Change in Section G: Increase of  $1,903,569 
 
C.  As a result of the above referenced changes, remove the contract pages listed under Column I and insert the 
revised pages listed under Column II.  All changes are annotated by a vertical line in the right margin. 
 
 Column I (Remove)  Column II (Insert) 
 
 Page 13 of 65 Page 13 of 65 
 Page 14 of 65 Page 14 of 65 
 Page 14a of 65 Page 14a of 65 
 Page 16a of 65  Page 16a of 65 
 Page 23e of 65      Page 23e of 65 
   
D.  In accordance with FAR 52.243-2(c), the contractor must assert its rights to an adjustment under this clause 
within 30 days from the date of receipt of the written order.  After receipt of request for equitable adjustment, a 
supplemental agreement will be awarded to finalize the costs associated with this effort.  Pursuant to the “Limitation 
of Funds” clause (FAR 52.232-22) with the exception of this Change Order, the contractor is not authorized to 
exceed $1,918,100 in support of the efforts detailed above. 
 
E.  All other terms and conditions remain the same. 
 
 ///////////////////////////////////////////////////////////////// END PAGE /////////////////////////////////////////////////////////////////// 
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0026 
Operations and Maintenance, Operations  
and Support and Operations and Management  $          38,282,145

  

The contractor shall furnish all necessary supplies and services required 
to perform program and business management, cost reporting and segregation, environmental, 
industrial security, technical data, safety, exercises, training and other related items as required 
by launch program in accordance with the Statement of Work for the LO&SC, dated April 1998, 
and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $             36,538,418  $            1,743,727  $     38,282,145   

0027 Systems Management    $            2,653,505 

  

The contractor shall furnish all necessary supplies and services required 
to perform systems engineering, safety engineering,logistics support 
analysis, configuration management, procedure development, and 
studies in accordance with the Statement of Work for the LO&SC, dated 
April 1998, and the performance standards document. 
COST-PLUS-AWARD-FEE   

   From Change To   
  Est. Cost $               2,653,505  $                         -   $       2,653,505   

0028 Data      NSP  

  

The contractor shall furnish all necessary supplies and services 
required to deliver data as set forth in the Accessible Data 
Products Lists, and Appendix K of the Statement of Work. 
COST-PLUS-AWARD-FEE   

0029 Award Fee Pool         
  (In accordance with Award Fee Plan)       

0029AA Award Fee Pool     $            1,475,479
   (1 Oct 02 through 28 Feb 03)     
   From Change To   
  Est. Cost $               1,405,729  $                 69,750  $       1,475,479   

0029AB Award Fee Pool     $            2,057,725
  (1 Mar 03 through 31 Aug 03)     
   From Change To   
  Est. Cost $               1,972,719 $                 85,006  $       2,057,725   

0029AC Award Fee Pool      $              446,149
  (1 Sep 03 through 30 Sep 03)     
   From Change To   
  Est. Cost $                  431,618 $                 14,531  $          446,149   

  TOTAL PROPOSED AWARD FEE       $            3,979,353
Modification P00124 to F08650-98-C-0035

Page 13 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  

Launch Operations and Support Contract 
 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description        Est. Cost  

0030 Service Systems Upgrades & Modifications  $            9,804,051

  

Upon direction by the Contracting Officer, the contractor will 
prepare a cost and technical proposal to accomplish service 
systems upgrades and modifications.  Contract type will be 
determined by individual request for proposal, and work will be 
added by individual subCLINs.  See contract clause H-25.   
The government’s estimated cost for this line item is  
$5M.  Each upgrade/modification requires a DD250 (See Section D) 

  
 
 
 
 
 
  

   From Change To   

  Est. Cost $               9,798,965 $                   5,086  $       9,804,051   
0030AA #12226 - Prevent Contact Between Wire Rope & 220 SMARF   $            25,210   
  Crane Structure (Implement)(CPFF)       
0030AB #12227 - Provide Capability to Control Emergency Brakes,   $            19,044   
  220 & 500 Ton Cranes, SMARF  (Implement)(CPFF)     
0030AC #12231 - Provide Capability to Control Launch Deluge Water,   $            94,256   
  Within Containment Pond, LC17 A&B (Design Only)(CPFF)     
0030AD #12272 - Provide Capability to Reliably Monitor Hazardous    $            66,571   
  Commodities Around Spacecraft, SPIF(Implement)(CPFF)     
0030AE #12233 - Provide Capability to Reliably Monitor Hazardous   $            19,402   
  Commodities Around Spacecraft - SPIF (Design Only)(CPFF)     
0030AF #12247 - Provide Capability to Control and Monitor   $            25,589   
  Environmental Conditions in Cleanroom DPF (Design Only)(CPFF)   
0030AG #12275 - Modernize/Replace Hangar AO Chiller, Chilled    $            67,260   
  Water Pump System, & Air Handling Units (Design Only)(CPFF)   
0030AH #12335 - Modernize/Replace Hangar AO Chiller, Chilled    $          504,400   
  Water Pump System, (Implement)(CPFF)       
0030AJ #12232 - Provide Electro-Static Discharge (ESD) Conductive   $          131,316   
  Flooring Capability in NPF Main Bay, Air Lock, and High Bay    

  (Design Only)(CPFF)         

0030AK #12276 - Modernize/Replace Delta Ops Building (DOB)    $          321,268   
  Chiller System (Design/Implement)       

         
Modification P00124 to F08650-98-C-0035

Page 14 of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't)  
Launch Operations and Support Contract 

 Option Period 5 - FY 03 (1 Oct 02 - 30 Sep 03)  

Item No. Description       Est. Cost  

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

      

        

      
  ESTIMATED COSTS (CLINS 0026 – 0028)   $       40,935,650 
        
  AWARD FEE (CLIN 0029)               $         3,979,353 
        
  ESTIMATED COST (CLIN 0030)        $         9,804,051 
        
  ESTIMATED TOTAL FOR ALL CLINS (FY03)    $       54,719,054 

Modification P00124 to F08650-98-C-0035
Page 14a of 65
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SECTION B - SUPPLIES OR SERVICES AND PRICES/COST (con't) 

 Launch Operations and Support Contract 
   
SUMMARY   
   
1.  Total Estimated Amount - FY 98 (Basic Period) 1 May 98  -  30 Sep 98  $                 11,102,555.60  
     (CLINs 0001 - 0005)   
   
2.  Total Estimated Amount - FY 99 (Option Period 1) 1 Oct 98  -  30 Sep 99  $                 40,477,598.00  
     (CLINs 0006-0010)   
   
3.  Total Estimated Amount - FY 00 (Option Period 2) 1 Oct 99  -  30 Sep 00  $                 42,981,310.00  
     (CLINs 0011-0015)   
   
4.  Total Estimated Amount - FY 01 (Option Period 3) 1 Oct 00  -  30 Sep 01  $                 47,417,899.00  
     (CLINs 0016-0020)   
   
5.  Total Estimated Amount - FY 02 (Option Period 4) 1 Oct 01  -  30 Sep 02  $                 46,899,382.00  
     (CLINs 0021-0025)   
   
6.  Total Estimated Amount - FY 03 (Option Period 5) 1 Oct 02  -  30 Sep 03  $                 54,719,054.00  
     (CLINs 0026-0030)   
   
7.  Total Estimated Amount - FY 04 (Option Period 6) 1 Oct 03  -  30 Sep 04  $                 32,987,584.00  
     (CLINs 0031-0035)   
   
     TOTAL ESTIMATED AMOUNT FY 98-04   $              276,585,382.60  
     (Items 1-7)   
   
 Modification P00124 to Contract F08650-98-C-0035
 Page 16a of 65  
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SECTION G - CONTRACT ADMINISTRATION DATA  (cont’d) 
 
  Appropriation/Lmt Subhead/CPN Recip DODAAD                           Obligated 
ACRN Acct Class Data  Supplemental Accounting Classification Information            Amount 
 
FA 5733400 303 83LE 253099 010000 555L0 35182F 662400 F62400   $ 14,274,065  
 PR# - F50LGP22600900 = $ 8,908,485 (P00092) 
 PR# - F50LGP22601000 = $292,714  (P00098) 
 PR# - F50RMS31470600 = $1,090,909  (P00101) 
 PR# - F50RMS31470400 = $454,545  (P00102) 
              PR# - F13SLS32300800   = $ 83,636.00 (P00115) 
              PR# -F50LGP22601100  = $ 351,258 (P00121) 
              PR# -F50RMS31471300 = $ 93,507 (P00121) 
              PR# -F50RMS32060500 = $ 1,364 (P00121) 
              PR# -F50RMS31471500 = $ 38,961 (P00121) 
              PR# - F13SLS32300900  =  $ 8,364 (P00121) 
              PR# - F50RMS32060600  =  $ 454,545 (P00122) 
              PR# - F50RMS31901000  =  $ 545,455 (P00123) 
              PR# - F50RMS31901200  =  $ 46,753 (P00123) 
              PR# - F50RMS31471800  = $ 19,625 (P00124) 
              PR# - F50RMS31471900  = $ 23,550 (P00124) 
              PR# - F50RMS30930100  = $471,000 (P00124) 
              PR# - F50RMS31600200  = $1,090,909 (P00124) 
              PR# - F50RMS31600300  = $ 45,455 (P00124) 
              PR# - F50RMS31600400  = $ 54,545 (P00124) 
              PR# - F50RMS31670800  = $181,818 (P00124) 
              PR# - F50RMS31670900  = $ 7,576 (P00124) 
              PR# - F50RMS31671000  = $ 9,091 (P00124) 
 
FB 5733400 303 83LE 25309A 010000 555L0 35119F 662400 F62400     $ 917,434      
 PR# - F50LGP22600900 = $853,681 (P00092) 
 PR# - F50LGP22601000 = $28,979  (P00098)  
              PR # -F50LGP22601100 =  $34,774 (P00121) 
 
FC 5733400 303 83LE 25309D 010000 555L0 35119F 662400 F62400              $8,979,008 
 PR# - F50LGP22600900 = $6,907,056 (P00092) 
 PR# - F50LGP22601000 = $234,464  (P00098) 
 PR# - F11SLS30620200  = $115,000  (P00099) 
 PR# - F11SLS30590200  = $8,008  (P00106) 
 PR# - F11SLS31790200  = $96,364  (P00107) 
 PR# - F11SLS30620300  = $500,000  (P00117) 
 PR# - F11SLS32040200  = $427,000  (P00118) 
 PR# - F11SLS31790100  = $180,000  (P00120) 
 PR# - F11SLS32040100  = $210,000  (P00120) 
              PR # -F11SLS31000200  = $11,500    (P00121) 
              PR # -F50LGP22601100 = $281,357 (P00121) 
              PR# -  F11SLS31990900 = $8,259 (P00121) 
 
FD 5733400 303 83LE 25309S 010000 555L0 33605F 662400 F62400 $ 1,614,219  
 PR# - F50LGP22600900 = $1,517,623 (P00092) 
 PR# - F50LGP22601000 = $43,907  (P00098) 
              PR # -F50LGP22601100 =  $52,689 (P00121) 

Page 23e of 65 
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